
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/09/2003

ESTIMATE SUMMARY 10:41:33

CONTID: C13357         ESTIMATE NO: 0006 PROG 2002

PCN: 13357-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WEST 120TH, MP 5.45 TO SH 121 PERCENT TIME:

PROJECT NO: STA 1281-007                  

WEST 120TH, MP 5.45 TO SH 121

NAME OF ROAD: 128A

PROJECT COUNTIES: BOULDER, REGION 6

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 09/09/2003 DATE TIME STARTED 02/23/2003

10100 DALLAS STREET DATE LET 12/12/2002 DATE WORK BEGAN

 DATE AWARDED 12/24/2002 DATE TIME STOPPED 09/25/2003

 DATE CONTRACT EXECUTED 01/09/2003 DATE ACCEPTED 09/25/2003

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 02/23/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,172,687.23 PARTICIPATING $ $ 71,782.33

AWARD PROJECT AMT: 987,535.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -351.98

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

84.21

CALENDAR DAYS

CALENDAR DAYS

99.79%

2,473.00

71,782.33

71,782.33

71,430.35

$

$

$

$

1,170,214.23

0.00

1,170,214.23

0.00

1,170,214.23

-10,334.78

0.00

1,159,879.45

0.00

AMOUNT DUE 1,159,879.45 71,430.35

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 71,430.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

192.0 TIME ALLOW: 228

ORIG TIME ALLOW: 90
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PCN: 13357-BID    ESTIMATE RUN 09/09/2003

PROJECT: STA 1281-007                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:41:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CURB AND GUTTER 414.000

0.000

202-00203  
 

414.000

LF  

5.00000 2,070.00414.000

0.00

0010 REMOVAL OF ASPHALT MAT 4,955.000

0.000

202-00220  
 

4,955.000

SY  

2.00000 9,910.004,955.000

0.00

0015 *REMOVAL OF ASPHALT MAT (PLANING) 92,571.000

0.000

202-00240  
 

92,571.000

SY  

0.60000 55,542.6092,571.000

0.00

0020 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

0.000

SF  

1.30000 0.000.000

0.00

0025 *REMOVAL OF GROUND SIGN 9.000

0.000

202-00810  
 

9.000

EACH

41.00000 369.009.000

0.00

0030 *REMOVAL OF SIGN PANEL 8.000

0.000

202-00821  
 

8.000

EACH

21.00000 168.008.000

0.00

0035 *REMOVAL OF GUARDRAIL TYPE 3 230.000

0.000

202-01130  
 

230.000

LF  

1.60000 368.00230.000

0.00

0040 *REMOVAL OF END ANCHORAGE 6.000

0.000

202-01300  
 

6.000

EACH

130.00000 780.006.000

0.00

0045 *CLEAN CULVERT 2.000

0.000

202-04002  
 

2.000

EACH

520.00000 1,040.002.000

0.00

0050 BLADING 114.000

0.000

203-01500  
 

137.800

HOUR

97.00000 11,058.00114.000

0.00

0055 POTHOLING 17.000

0.000

203-01597  
 

17.000

HOUR

170.00000 2,890.0017.000

0.00
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PCN: 13357-BID    ESTIMATE RUN 09/09/2003

PROJECT: STA 1281-007                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:41:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TOPSOIL 0.000

0.000

207-00205  
 

0.000

CY  

0.50000 0.000.000

0.00

0065 *EROSION BALES (WEED FREE) 62.000

0.000

208-00011  
 

62.000

EACH

13.00000 806.0062.000

0.00

0070 *SILT FENCE 140.000

0.000

208-00020  
 

140.000

LF  

1.10000 154.00140.000

0.00

0075 *STORM DRAIN INLET PROTECTION 2.000

0.000

208-00050  
 

2.000

EACH

78.00000 156.002.000

0.00

0080 EROSION CONTROL SUPERVISOR 0.900

0.100

208-00200  
 

1.000

L S 

2,200.00000 2,200.001.000

220.00

0085 ADJUST MANHOLE 2.000

0.000

210-04010  
 

2.000

EACH

290.00000 580.002.000

0.00

0090 ADJUST VALVE BOX 22.000

0.000

210-04050  
 

22.000

EACH

170.00000 3,740.0022.000

0.00

0095 *ADJUST GUARDRAIL 300.000

0.000

210-04200  
 

300.000

LF  

6.30000 1,890.00300.000

0.00

0100 *SEEDING (NATIVE) 1.900

0.000

212-00006  
 

1.900

ACRE

1,700.00000 3,230.001.900

0.00

0105 *MULCHING (WEED FREE) 1.900

0.000

213-00003  
 

1.900

ACRE

1,400.00000 2,660.001.900

0.00

0110 *MULCH TACKIFIER 285.000

0.000

213-00061  
 

285.000

LB  

3.00000 855.00285.000

0.00
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PCN: 13357-BID    ESTIMATE RUN 09/09/2003

PROJECT: STA 1281-007                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:41:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0111 SOIL RETEN BLANKET (S/C) CO NO. 7 SOIL RETENTION 
BLANKET (STRAW/COCONUT) ADDED BY MCR

1,200.000

0.000

216-00041  
 

1,200.000

SY  

1.83000 2,196.001,200.000

0.00

0115 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 0.000

0.000

304-06008  
 

0.000

CY  

24.00000 0.000.000

0.00

0120 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 69.660

0.000

403-00720  
 

81.180

TON 

85.00000 5,921.1069.660

0.00

0125 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-22) 12,322.240

0.000

403-34841  
 

12,322.240

TON 

34.00000 418,956.1612,322.240

0.00

0126 ADDED ITEM (DOLLAR)/ PRICE ADJUSTMENT FOR OVER-WEIGHT 
TRUCKS

-380.000

0.000

900-00006  
 

-380.000

DOL 

1.00000 -380.00-380.000

0.00

0130 EMULSIFIED ASPHALT (SLOW-SETTING) 1,007.000

0.000

411-10255  
 

1,007.000

GAL 

1.00000 1,007.001,007.000

0.00

0135 GEOTEXTILE (PAVING) 97,432.000

0.000

420-00500  
 

97,432.000

SY  

0.70000 68,202.4097,432.000

0.00

0140 RIPRAP (9 INCH) 91.000

0.000

506-00209  
 

91.000

CY  

80.00000 7,280.0091.000

0.00

0145 24 INCH CORRUGATED STEEL PIPE 12.000

0.000

603-10240  
 

12.000

LF  

60.00000 720.0012.000

0.00

0150 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 337.000

0.000

606-00301  
 

337.000

LF  

12.00000 4,044.00337.000

0.00

0155 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 6.000

0.000

606-02001  
 

6.000

EACH

1,350.00000 8,100.006.000

0.00
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PCN: 13357-BID    ESTIMATE RUN 09/09/2003

PROJECT: STA 1281-007                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:41:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 CURB AND GUTTER TYPE 2 (SECTION II-B) 100.000

0.000

609-21020  
 

100.000

LF  

12.00000 1,200.00100.000

0.00

0165 GUTTER TYPE 2 (4 FOOT) 674.000

0.000

609-24004  
 

674.000

LF  

14.00000 9,436.00674.000

0.00

0170 CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

182.000

LF  

5.00000 0.000.000

0.00

0175 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

0.000

EACH

21.00000 0.000.000

0.00

0180 *PULL BOX (SPECIAL) 10.000

0.000

613-07000  
 

10.000

EACH

140.00000 1,400.0010.000

0.00

0185 *SIGN PANEL (CLASS I) 77.000

0.000

614-00011  
 

77.000

SF  

16.00000 1,232.0077.000

0.00

0190 *SIGN PANEL (CLASS II) 80.190

0.000

614-00012  
 

80.190

SF  

19.00000 1,523.6180.190

0.00

0195 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

143.000

0.000

614-01582  
 

143.000

LF  

29.00000 4,147.00143.000

0.00

0200 *12 INCH LED (BALL) 55.000

0.000

614-10150  
 

55.000

EACH

170.00000 9,350.0055.000

0.00

0205 *TRAFFIC SIGNAL FACE (12-12-12) 2.000

0.000

614-70336  
 

2.000

EACH

700.00000 1,400.002.000

0.00

0210 *LOOP DETECTOR (MICRO TYPE) 15.000

0.000

614-72872  
 

15.000

EACH

330.00000 4,950.0015.000

0.00
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PCN: 13357-BID    ESTIMATE RUN 09/09/2003

PROJECT: STA 1281-007                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:41:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *LOOP DETECTOR WIRE 2,914.000

0.000

614-72875  
 

2,914.000

LF  

2.00000 5,828.002,914.000

0.00

0220 *CONSTRUCTION SURVEYING 0.430

0.570

625-00000  
 

1.000

L S 

3,600.00000 3,600.001.000

2,052.00

0225 *MOBILIZATION 1.315

0.000

626-00000  
 

1.000

L S 

50,000.00000 65,750.001.315

0.00

0230 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

3,600.00000 3,600.001.000

0.00

0235 *THERMOPLASTIC PAVEMENT MARKING 30,854.000

0.000

627-00002  
 

31,043.000

SF  

1.40000 43,195.6030,854.000

0.00

0240 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 625.000

0.000

627-00012  
 

625.000

GAL 

29.00000 18,125.00625.000

0.00

0245 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 590.000

0.000

627-01000  
 

677.000

SF  

8.30000 4,897.00590.000

0.00

0250 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

856.000

0.000

627-30325  
 

856.000

SF  

12.50000 10,700.00856.000

0.00

0255 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

1,426.000

0.000

627-30330  
 

1,426.000

SF  

8.30000 11,835.801,426.000

0.00

0260 *FLAGGING 1,023.500

0.000

630-00000  
 

1,023.500

HOUR

19.00000 19,446.501,023.500

0.00

0265 *UNIFORMED TRAFFIC CONTROL 56.000

0.000

630-00003  
 

56.000

HOUR

52.00000 2,912.0056.000

0.00
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PCN: 13357-BID    ESTIMATE RUN 09/09/2003

PROJECT: STA 1281-007                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:41:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *TRAFFIC CONTROL VEHICLE 0.900

0.000

630-00004  
 

1.000

EACH

1,500.00000 1,350.000.900

0.00

0275 *TRAFFIC CONTROL INSPECTION 68.000

0.000

630-00007  
 

68.000

DAY 

140.00000 9,520.0068.000

0.00

0280 *TRAFFIC CONTROL MANAGEMENT 50.000

0.000

630-00012  
 

50.000

DAY 

340.00000 17,000.0050.000

0.00

0285 *FLASHING BEACON (PORTABLE) 0.900

0.000

630-80001  
 

1.000

EACH

1,800.00000 1,620.000.900

0.00

0290 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 10.800

0.000

630-80337  
 

12.000

EACH

240.00000 2,592.0010.800

0.00

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000

0.000

630-80341  
 

14.000

EACH

80.00000 720.009.000

0.00

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 49.500

0.000

630-80342  
 

55.000

EACH

120.00000 5,940.0049.500

0.00

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.200

0.000

630-80343  
 

8.000

EACH

140.00000 1,008.007.200

0.00

0310 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 126.000

0.000

630-80344  
 

140.000

SF  

21.00000 2,646.00126.000

0.00

0315 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.800

0.000

630-80358  
 

2.000

EACH

1,400.00000 2,520.001.800

0.00

0320 *PORTABLE MESSAGE SIGN PANEL 95.000

0.000

630-80359  
 

95.000

DAY 

115.00000 10,925.0095.000

0.00
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PCN: 13357-BID    ESTIMATE RUN 09/09/2003

PROJECT: STA 1281-007                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:41:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *DRUM CHANNELIZING DEVICE 42.300

0.000

630-80360  
 

47.000

EACH

75.00000 3,172.5042.300

0.00

0330 *TRAFFIC CONE 180.000

0.000

630-80380  
 

200.000

EACH

16.00000 2,880.00180.000

0.00

0335 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

6.000

DAY 

310.00000 0.000.000

0.00

0340 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0350 F/A ASPHALT PAVEMENT INCENTIVE 3,204.540

0.000

700-70012  
 

3,204.540

F A 

1.00000 3,204.543,204.540

0.00

0355 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0360 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 0.000

-167.420

700-70025  
 

-167.420

F A 

1.00000 -167.42-167.420

-167.42

0365 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0385 *REBUILD PORTIONS OF PRESENT STRUCTURE REPAIR GIRDERS 
ON STRUCTURE E-16-FL

1.340

0.075

210-00510  
 

1.415

L S 

40,886.00000 57,853.691.415

3,066.45

0390 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.800

0.000

250-00010  
 

1.000

L S 

3,100.00000 2,480.000.800

0.00
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PCN: 13357-BID    ESTIMATE RUN 09/09/2003

PROJECT: STA 1281-007                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:41:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 *MONITORING TECHNICIAN 0.000

0.000

250-00050  
 

0.000

HOUR

47.00000 0.000.000

0.00

0400 *HEALTH AND SAFETY OFFICER 18.900

0.000

250-00110  
 

22.500

HOUR

82.50000 1,559.2518.900

0.00

0405 F/A ENVIRON HEALTH & SAFETY MGMT TESTING AND DISPOSAL 
OF HAZ WASTE

0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0410 REM ASPHALT MAT (PLANING)(SPECIAL) DELETED ITEM 607.000

91.000

202-00246  
 

698.000

SY  

10.00000 6,980.00698.000

910.00

0415 REM PORT PRESENT STR (1) DELETED ITEM 230.500

0.000

202-00450  
 

230.500

SY  

65.00000 14,982.50230.500

0.00

0420 REM PORT PRESENT STR (2) DELETED ITEM 42.000

9.600

202-00453  
 

51.600

SY  

100.00000 5,160.0051.600

960.00

0425 REM PORT PRESENT STR (3) DELETED ITEM 42.000

0.000

202-00460  
 

42.000

SY  

325.00000 13,650.0042.000

0.00

0430 REM EXP DEVICE DELETED ITEM 79.000

0.000

202-00504  
 

79.000

LF  

65.00000 5,135.0079.000

0.00

0435 HBP (GR SX) (100) (PG 64-22) DELETED ITEM 0.000

70.000

403-34841  
 

70.000

TON 

100.00000 7,000.0070.000

7,000.00

0440 *WATERPROOFING (MEMBRANE) DELETED ITEM 0.000

647.000

515-00120  
 

647.000

SY  

8.00000 5,176.00647.000

5,176.00

0445 BR EXPAN DEVICE (0-4 IN) DELETED ITEM 79.000

0.000

518-01004  
 

79.000

LF  

146.00000 11,534.0079.000

0.00
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PCN: 13357-BID    ESTIMATE RUN

PROJECT: STA 1281-007                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0445 MATERIAL ALLOWANCE BR EXPAN DEVICE (0-4 IN) 0.000

0.000LF  

78.85000 0.000.000

0.00

0450 CONC CL D (BRIDGE) (SPEC) DELETED ITEM 22.000

1.300

601-03041  
 

23.300

CY  

618.00000 14,399.4023.300

803.40

0455 REINF STEEL (EPOXY) DELETED ITEM 1,199.000

0.000

602-00020  
 

1,199.000

LB  

0.90000 1,079.101,199.000

0.00

0460 MOBILIZATION DELETED ITEM 0.500

0.000

626-00000  
 

0.500

L S 

31,500.00000 15,750.000.500

0.00

0465 THERMOPLASTIC PVMT MKG DELETED ITEM 0.000

376.000

627-00002  
 

376.000

SF  

1.40000 526.40376.000

526.40

0470 FLAGGING DELETED ITEM 33.000

233.000

630-00000  
 

365.000

HOUR

19.00000 5,054.00266.000

4,427.00

0475 UNIFORMED TRAF CTRL DELETED ITEM 24.500

45.500

630-00003  
 

77.000

HOUR

52.00000 3,640.0070.000

2,366.00

0480 TRAF CTRL VEHICLE DELETED ITEM 0.000

0.000

630-00004  
 

0.000

EACH

1,500.00000 0.000.000

0.00

0485 TRAF CTRL INSPECTION DELETED ITEM 38.000

4.000

630-00007  
 

45.000

DAY 

140.00000 5,880.0042.000

560.00

0490 TRAF CTRL MGMT DELETED ITEM 5.000

10.000

630-00012  
 

19.000

DAY 

340.00000 5,100.0015.000

3,400.00

0495 BARRICADE (3 M-C) (TEMP) DELETED ITEM 0.000

0.000

630-80337  
 

0.000

EACH

240.00000 0.000.000

0.00
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PCN: 13357-BID    ESTIMATE RUN 09/09/2003

PROJECT: STA 1281-007                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:41:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 CONST TRAF SIGN (B) DELETED ITEM 0.000

0.000

630-80342  
 

0.000

EACH

120.00000 0.000.000

0.00

0505 FLASH ARROW PANEL (C TY) DELETED ITEM 0.000

0.000

630-80358  
 

0.000

EACH

1,400.00000 0.000.000

0.00

0510 PORT MESG PANEL DELETED ITEM 148.000

10.000

630-80359  
 

158.000

DAY 

115.00000 18,170.00158.000

1,150.00

0515 DRUM CHANNEL DEV DELETED ITEM 0.000

0.000

630-80360  
 

0.000

EACH

75.00000 0.000.000

0.00

0520 TRAFFIC CONE DELETED ITEM 0.000

0.000

630-80380  
 

200.000

EACH

16.00000 0.000.000

0.00

0545 ADDED ITEM (LUMP SUM)/ RE-MOBILIZATION FOR C & K OF 
FOUNTAIN

0.000

1.000

900-00014  
 

1.000

L S 

1,310.00000 1,310.001.000

1,310.00

CAT 1,108,391.7333,759.831,110,864.73CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURALLY DEFICIENT BRIDGE REHAB 

0446 MATERIAL ALLOWANCE BR EXPAN DEVICE (0-4 IN) 0.000

0.000LF  

78.85000 0.000.000

0.00

0525 *RESET GUARDRAIL TYPE 3 CMO #5 - BRIDGE RAIL 
REPLACEMENT

0.000

350.000

210-01130  
 

350.000

LF  

8.35000 2,922.50350.000

2,922.50

0530 *RESET END ANCHORAGE CMO #5 - BRIDGE RAIL REPLACEMENT 0.000

4.000

210-01200  
 

4.000

EACH

380.00000 1,520.004.000

1,520.00

0535 *BRIDGE RAIL TYPE 10R CMO #5- BRIDGE RAIL REPLACEMENT 0.000

365.000

606-11010  
 

365.000

LF  

92.00000 33,580.00365.000

33,580.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:41:33

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURALLY DEFICIENT BRIDGE REHAB 

0540 MOBILIZATION CMO #5 - BRIDGE RAIL REPLACEMENT 1.000

0.000

626-00000  
 

1.000

L S 

2,900.00000 2,900.001.000

0.00

CAT 40,922.5038,022.5040,922.50CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0370 *FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

13,000.00000 13,000.001.000

0.00

0375 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

7,000.00000 7,000.001.000

0.00

0380 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

900.00000 900.001.000

0.00

CAT 20,900.000.0020,900.00CURRENT AMT0400 $ $ $

$ 1,170,214.2371,782.33$1,172,687.23$CURRENT AMTPROJECT TOTAL


